Timeline

John Day Basin Resource Management Plan
(Tentative and subject to revision updated 05/14/07)

2005
All year — Data collection
Fall — Contract let for Social Ecology study with James Kent & Associates

2006

January — Sonoran Institute Economic Profile System Workshops in John Day & Fossil

February — Resource Advisory Council meeting

February — Notice of Intent published

March — Public Meetings in Forest Grove, Bend, John Day, Fossil and Pendleton to gather input
on issues

April — Cooperator meeting

July — Cooperator meeting

November — RAC & Cooperator meetings

=» December — Distribute Analysis of the Management Situation/Scoping Report

2007

January — RAC and Cooperator meetings to gather input on sideboards (criteria) for alternative
development

Feb/March — Public Meetings in Bend, Salem, Fossil and John Day to gather input on sideboards
(criteria) for alternative development

Spring/Summer — Prepare draft Alternatives, analyze Effects

Summer — Prepare preliminary draft, RAC and Cooperators provide input on Alternatives &
Effects

Fall/Winter — Finalize the preliminary Draft Resource Management Plan/Environmental Impact
Statement (RMP/EIS), BLM Oregon state office (SO) and Washington DC office (WO)
review followed by District revisions, publish Notice of Availability (NOA) in Federal
Register

2008

January/February — Typeset (2wks) and print/distribute (4wks) BLM

=>» March 1 — Distribute Draft RMP/EIS

March — Hold Public Meetings to gather input on Draft RMP/EIS

March thru July -- Refine Alternatives, Effects, and the Proposed RMP

June — Review public comments on Draft RMP/EIS

June — Meet with RAC and Cooperators for input on responding to comments
June — Incorporate public comments into PRMP/FEIS

July/Aug — BLM Oregon SO and WO review followed by District revisions
Aug/Sept — Write draft NOA,; publish NOA in Federal Register

September — Meet with RAC and Cooperators for input on Implementation Strategy
September — Typeset (2wks) and print/distribute (4wks) PRMP/FEIS

=» October 15 - Distribute PRMP/FEIS



Nov 15 — Protest period ends; District reviews protest letters
Dec 15 — Governor’s consistency review comments due

2009

Jan/Feb/March — District, SO and WO review and prepare response to protests

Spring — Meet with Public, RAC, Cooperators to gather input/refine Implementation Strategy
April thru June — BLM Oregon state office and WO review followed by District revisions
July — Solicitor review; District revision; and State Director signature

July/Aug — Typeset and print/distribute RMP/ROD

=>» August 15 — Distribute RMP/Record of Decision

Fall — Begin Implementing the RMP!



